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Project Status  September 2019 
Project Phase % Completion Completion Date 

Design  0% October 2020 
Construction 0% FY 21 

 City of Sedona  
 Public Works Department  
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Sedona in Motion 4C – Pedestrian Crossing at Tlaquepaque                           FY20 CIP Update 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

KEY FEATURES: 

Consultant: JE Fuller/WSP 

Contractor: TBD 

Timing: FY 2018 – FY 2024 

Construction Challenges: 

• Heavy vehicular and pedestrian 
traffic 

• Land acquisition 
• Potential for restricted work hours 
• Floodplain 
• Property impacts 
• Utility impacts 

 
 

Project Manager: 
Robert Welch, PE 
(928) 203-5120 
BWelch@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$  FY20 Project Budget:  $252,500 
     Total Project Budget:   $2,261,100 
 
                             
 
 
 
 
 

 
 
 

 

         

                                                                     

This project is one of the transportation projects identified in the Transportation 
Master Plan and by Council as a priority. The project proposes construction of a 
pedestrian bridge, tunnel, or other pedestrian crossing of State Route 179 between 
Oak Creek and SR 89A. A Feasibility Study was recently completed for the crossing 
which identified alternatives and provided a recommendation for a crossing type.  

Status:  Staff recently received approval from City Council to move forward with the 
design utilizing the engineering consulting firm of WSP USA, Inc. Staff is excited to 
get the project going and will be kicking off the design in October with WSP. The 
design will be for the recommended and preferred crossing alternative (Alternative 3 
from the feasibility study) that provides for a pedestrian underpass of SR 179 Oak 
Creek bridge (featured illustration above).  

The design and permitting is expected to take 12 months to complete. Staff and WSP 
will be coordinating the design with State (ADOT) and Federal agencies as well as 
local stakeholders to develop comprehensive plans and specifications for the 
construction.  

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
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